

www.uplatz.com

Leading Marketplace for IT and Certification Courses

SAP PS



◆ 1:1 Instructor-led Online Training ◆



www.uplatz.com



+44 7836212635



info@uplatz.com

COURSE DETAILS & CURRICULUM

- Work Breakdown Structure (WBS)
- Activities and networks
- Milestones
- Standard structures
- Simulations and project versions
- Project Builder & Project Planning Board
- Mass changes, substitution, and validation
- Network
- Project Builder & Project Planning Board
- Appointment Planning
- Resource Planning
- Project Material
- Cost Planning, Revenue Planning
- Budgeting
- Commitment and Actual Data
- Period-End Processing
- Information Systems
- Cost planning, structure planning, detailed planning, easy cost planning, network calculation
- Revenue planning – structure planning, billing plan, integration with sales and distribution
- Budgeting – cost projects, investment projects, availability controls
- Commitment management
- Project stock (valuated/unvaluated)
- Actual costs – confirmation, CATS, purchasing, execution services

www.uplatz.com

Leading Marketplace for IT and Certification Courses

- Actual revenues – resource-based billing, milestone billing
- Period end closing – overhead rates, interest determination, overhead rates, accounting